COLORADO DEPARTMENT OF TRANSPORTATI ON Page 1

ESTI MATE RUN 10/ 23/ 2020

ESTI MATE SUMVARY 13:22:19

CONTI D C21208

PCN: 21208-BI D

COFRS REPORTI NG CATEGORY: 1

ESTI MATE NO. 0007 PROG

CONTRACT DESCRI PTI ON:
LEETSDALE: M SSI SSI PPI

PRQIECT NO STA0831-

TO COLORADO

120

SH83A( LEETSDALE) : M SS TO COLQ(

NAME OF ROAD:

PRQIECT COUNTI ES: DENVER

CONTRACTOR:
BRANNAN SAND AND GRAVEL, LLC

2500 E BRANNAN WAY

DENVER CO 80229

CURRENT PRQJIECT AMI: $ 3,526, 351. 09
AWARD PROJECT AMT: $ 3,726,917. 10
PERCENT COWPLETE: 99. 69%
FUNDS AVAI LABLE: $ 10, 986. 19
TOTAL CLAI MS: $ 0. 00

APPROVED FOR PAYMENT BY

(303) 273- 9382

TIME CHARGED: 82.5 DAYS TI ME ALLOW 84 WORK DAYS
PERCENT TI ME: 98. 21 ORI G TI ME ALLOW 74 WORK DAYS
ARAPAHOE

10/ 23/ 2020
12/ 19/ 2019

DATE TI ME STARTED 04/06/2020
04/ 06/ 2020

PAY PERI OD ENDI NG
DATE LET DATE WORK BEGAN
DATE AWARDED

DATE CONTRACT EXECUTED

DATE NOTI CE TO PROCEED

01/08/ 2020
01/ 29/ 2020
04/ 06/ 2020

DATE TI ME STOPPED 09/25/2020
DATE ACCEPTED 09/ 25/ 2020

PARTI CI PATI NG $ 3,515, 364. 90 $ 44,799. 84
NON- PARTI CI PATI NG 0. 00 0. 00
TOTAL EARNI NGS 3, 515, 364. 90 44,799. 84
STOCKPI LED MATERI ALS 0. 00 0. 00
GROSS EARNI NGS 3, 515, 364. 90 44, 799. 84
RETAI NAGE - 55, 903. 76 0. 00
SECURI TI ES ENCUVBERED 0. 00 0. 00
NET EARNI NGS 3,450, 461. 14 44,799. 84
LI QUI DATED DAMAGES 0. 00 0. 00
AUTCPAY ADJUSTNENT 0. 00 0. 00
AMOUNT DUE 3,450, 461. 14 44,799. 84
OTHER ADJUSTNENTS 0. 00 0. 00
PAYMENT DUE $ 44,799. 84

PRQIECT COMVENT:

ESTI MATE

COMVENT:



CONTI D

NO. NO.

ROADWAY

CAT NO0200

0005 202- 00090

0010

202- 00195

0015

202- 00200

0020

202- 00203

0025

202- 00220

0030

202- 00240

0035

202- 00250

0040

202- 00810

0045

202- 00821

0050

202- 00827

0055 202-00828

C21208

*Renoval

*Renoval

*Renoval

*Reroval

Renoval

*Reroval

*Renoval

*Renoval

*Renoval

*Reroval

*Renoval

21208-BI D
STA0831-120

of

of

of

of

COLORADO DEPARTMENT OF TRANSPORTATI ON

| TEM
DESCRI PTI ON

Del i neat or

Medi an Cover

Si dewal k

Curb and CGutter

of Asphalt Mat

of

of

of

of

of

of

Asphalt Mat (Pl aning)

Pavenent

Mar ki ng

Ground Sign

Si gn Panel

Pul | Box

Traffic Signal Equi pnent

ESTI MATE NO. 0

007

CURRENT
QUANTI TY/
UNI TS
UNI T PRI CE
2. 000
EACH
16. 10000
0. 000
sy
25. 40000
1,122. 000
5%
18. 30000
1, 983. 000
LF
11. 20000
124. 000
5%
88. 50000
91, 782. 080
sy
2. 80000
10, 477. 000
SF
0. 75000
11. 000
EACH
180. 00000
7. 000
EACH
25. 20000
27.000
EACH
450. 00000
1. 000
LS

11, 070. 00000

PREV QTY/
QTY TH'S PERI OD
QTY TO DATE

2.000
0. 000
2.000

0. 000
0. 000
0. 000

1,122.000
0. 000
1,122.000

1, 983. 000
0. 000
1, 983. 000

124. 000
0. 000
124. 000

91, 782. 080
0. 000
91, 782. 080

10, 477. 000
0. 000
10, 477. 000

11. 000
0. 000
11. 000

7.000
0. 000
7.000

27.000
0. 000
27.000

1. 000
0. 000
1. 000
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.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

13:22:19

AMOUNT

32.

20, 532

22,209

10, 974

256, 989

7,857

1, 980.

176.

12,150

11, 070

20

.00

60

60

00

82

75

00

40

00

00



CONTI D: C21208 COLORADO DEPARTMENT OF TRANSPORTATI ON
PCN: 21208-BI D
PRQIECT STA0831- 120 ESTI MATE NO 0007
CURRENT
REF | TEM I TEM QUANTI TY/
NO. NO. DESCRI PTI ON UNITS
,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,, WITPRCE
CAT NO0200 ROADWAY
0060 202-01130 *Renoval of Guardrail Type 3 196. 000
LF
6. 70000
0065 202-01300 *Rermoval of End Anchorage 1. 000
EACH
230. 00000
0070 202- 04005 *Cl ean Val ve Box 59. 000
EACH
75. 50000
0075 202-04010 *Cl ean Inlet 41. 000
EACH
170. 00000
0080 203-01597 *Pot hol i ng 4.500
HOUR
460. 00000
0085 208-00035 *Aggregate Bag 64. 000
LF
6. 50000
0090 208-00045 *Concrete Washout Structure 4.000
EACH
1, 610. 00000
0095 208-00051 *StormDrain Inlet Protection (Type I) 750. 000
LF
7.60000
0100 208-00052 *StormDrain Inlet Protection (Type Il) 24.000
LF
100. 00000
0105 208- 00070 *Vehi cl e Tracki ng Pad 0. 000
EACH
2,113. 00000
0110 208-00103 *Renoval and Di sposal of Sedinent (Labor) 64. 500
HOUR

470. 00000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

196. 000
0. 000
196. 000

1. 000
0. 000
1.000

59. 000
0. 000
59. 000

41. 000
0. 000
41. 000

4.500
0. 000
4.500

64. 000
0. 000
64. 000

4.000
0. 000
4.000

750. 000
0. 000
750. 000

24.000
0. 000
24.000

0. 000
0. 000
0. 000

64. 500
0. 000
64.500
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.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

13:22:19

AMOUNT

1, 313

230.

4, 454.

6,970

2,070

416

6, 440

5,700

2,400

30, 315

20

00

50

00

00

00

00

00

00

.00

00



CONTI D: C21208 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 4

PCN: 21208-BI D ESTI MATE RUN 10/ 23/ 2020
PRQJECT: STA0831- 120 ESTI MATE NO. 0007 13:22: 19
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0115 208-00105 *Renoval and Disposal of Sedinent (Equipnent) 60. 000 60. 000
HOUR 0. 000 0. 00
723. 00000 60. 000 43, 380. 00
0120 208-00106 *Sweepi ng (Sedi ment Renoval ) 45. 000 45. 000
HOUR 0. 000 0. 00
310. 00000 45. 000 13, 950. 00
0125 208-00107 *Renmpval of Trash 53. 500 53. 500
HOUR 0. 000 0. 00
523. 00000 53. 500 27,980. 50
0130 208-00207 *Erosi on Control Management 21. 000 21. 000
DAY 0. 000 0. 00
270. 00000 21.000 5,670. 00
0135 210-04010 *Adj ust Manhol e 136. 000 136. 000
EACH 0. 000 0. 00
837. 00000 136. 000 113, 832. 00
0140 210-04020 *Modi fy Inlet 4. 000 4.000
EACH 0. 000 0. 00
4, 000. 00000 4.000 16, 000. 00
0145 210- 04050 *Adj ust Val ve Box 136. 000 136. 000
EACH 0. 000 0.00
658. 00000 136. 000 89, 488. 00
0150 212-00006 Seedi ng (Native) 0. 000 0. 000
ACRE 0. 000 0. 00
15, 090. 00000 0. 000 0. 00
0155 212- 00032 Soi | Condi tioni ng 0. 000 0. 000
ACRE 0. 000 0. 00
30, 190. 00000 0. 000 0. 00
0160 212-00050 Sod 0. 000 0. 000
SF 0. 000 0. 00
3. 00000 0. 000 0. 00
0165 217-00020 Her bi ci de Treat nent 0. 000 0. 000
HOUR 0. 000 0. 00

220. 00000 0. 000 0. 00



CONTI D: C21208 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 5

PCN: 21208-BI D ESTI MATE RUN 10/ 23/ 2020
PRQJECT: STA0831- 120 ESTI MATE NO. 0007 13:22: 19
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0170 304-06000 *Aggr egat e Base Course (Cl ass 6) 29.570 29.570
TON 0. 000 0. 00
130. 00000 29.570 3,844.10
0175 403-00720 Hot M x Asphalt (Patching) (Asphalt) 64.020 64. 020
TON 0. 000 0. 00
170. 00000 64. 020 10, 883. 40
0180 403-09221 Stone Matrix Asphalt (Fibers)(Asphalt) 7,954.720 7,954.720
TON 0. 000 0. 00
120. 00000 7,954.720 954, 566. 40
0185 403-09221 *Stone Matrix Asphalt (Fibers)(Asphalt) (SPECIAL) 2, 075. 000 2, 075. 000
TON 0. 000 0. 00
130. 00000 2,075. 000 269, 750. 00
0190 411-10255 Emul sified Asphalt (Sl ow Setting) 5, 361. 000 5, 361. 000
GAL 0. 000 0. 00
3. 70000 5, 361. 000 19, 835. 70
0195 503-00018 *Drilled Shaft (18 Inch) DRILLED CAI SSON (18") 0. 000 0. 000
LF 0. 000 0. 00
503. 00000 0. 000 0. 00
0200 606-00302 *Guardrail Type 3 (31 Inch Mdwest Guardrail System 196. 000 196. 000
LF 0. 000 0. 00
36. 20000 196. 000 7,095. 20
0205 606-01340 *End Anchorage Type 3D 0. 000 0. 000
EACH 0. 000 0. 00
1, 318. 00000 0. 000 0. 00
0210 606-02003 *End Anchorage (Nonfl ared) 1. 000 1.000
EACH 0. 000 0. 00
3, 623. 00000 1. 000 3,623.00
0215 608-00006 *Concrete Sidewal k (6 Inch) 182. 000 182. 000
SY 0. 000 0. 00
56. 90000 182. 000 10, 355. 80
0220 608-00010 *Concrete Curb Ramp 1, 329. 000 1, 329. 000
Sy 0. 000 0. 00

150. 00000 1, 329. 000 199, 350. 00



CONTI D: C21208 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 6

PCN: 21208-BI D ESTI MATE RUN 10/ 23/ 2020
PRQJECT: STA0831- 120 ESTI MATE NO. 0007 13:22: 19
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0225 609-21020 *Curb and CGutter Type 2 (Section Il-B) 730. 000 730. 000
LF 0. 000 0.00
22. 40000 730. 000 16, 352. 00
0230 609-40031 *Curb Type 4 (Section B) (Key-Way) 5, 234. 000 5, 234. 000
LF 0. 000 0. 00
6. 90000 5, 234. 000 36, 114. 60
0235 609-40120 *Curb (Median) (Special) 40. 000 40. 000
Sy 0. 000 0.00
20. 30000 40. 000 812. 00
0240 610-00026  *Medi an Cover Material (6 Inch Patterned Concrete) 20, 133. 000 20, 133. 000
SF 0. 000 0. 00
7.10000 20, 133. 000 142, 944. 30
0245 610-00030  *Medi an Cover Material (Concrete) 161. 000 161. 000
SF 0. 000 0.00
5. 60000 161. 000 901. 60
0250 612-00002 *Delineator (Type I1) 48. 000 48. 000
EACH 0. 000 0. 00
41. 30000 48. 000 1,982. 40
0255 613-07001 *Type One Pull Box 12. 000 12. 000
EACH 0. 000 0.00
583. 00000 12. 000 6, 996. 00
0260 613-07002 *Type Two Pull Box 1. 000 1. 000
EACH 0. 000 0. 00
666. 00000 1.000 666. 00
0265 613-07003 *Type Three Pul|l Box 13. 000 13. 000
EACH 0. 000 0.00
739. 00000 13. 000 9, 607. 00
0270 613-10000 *Wring 1. 000 1. 000
LS 0. 000 0. 00
18, 870. 00000 1.000 18, 870. 00
0275 614-00011 *Sign Panel (Class I) 272.000 272.000
SF 0. 000 0. 00

19. 10000 272.000 5,195. 20



CONTI D: C21208 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 7

PCN: 21208-BI D ESTI MATE RUN 10/ 23/ 2020
PRQJECT: STA0831- 120 ESTI MATE NO. 0007 13:22: 19
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0280 614-00012  *Sign Panel (Class Il) 10. 000 10. 000
SF 0. 000 0. 00
20.10000 10. 000 201. 00
0285 614-00013 *Sign Panel (Class Il11) 48. 000 48. 000
SF 0. 000 0. 00
32. 20000 48. 000 1, 545. 60
0290 614-00216 *Steel Sign Post (2x2 Inch Tubing) 384. 000 384. 000
LF 0. 000 0. 00
11. 10000 384. 000 4,262. 40
0295 614-01583 *Steel Sign Support (2-1/2 In Round Sch 80) (Post & 8. 000 8. 000
Sli pbase
EACH 0. 000 0. 00
679. 00000 8. 000 5,432.00
0300 614-70150 *Pedestrian Signal Face (16) (Countdown) 25. 000 25. 000
EACH 0. 000 0. 00
642. 00000 25. 000 16, 050. 00
0305 614-70336 *Traffic Signal Face (12-12-12) 7.000 7.000
EACH 0. 000 0. 00
760. 00000 7.000 5,320. 00
0310 614-70448 *Traffic Signal Face (12-12-12-12) 2. 000 2.000
EACH 0. 000 0. 00
897. 00000 2.000 1, 794. 00
0315 614-70560 *Traffic Signal Face (12-12-12-12-12) 1. 000 1. 000
EACH 0. 000 0. 00
1, 029. 00000 1. 000 1,029.00
0320 614-72860  *Pedestrian Push Button 19. 000 19. 000
EACH 0. 000 0. 00
470. 00000 19. 000 8, 930. 00
0325 614-72863 *Pedestrian Push Button Post Assenbly 20. 000 20. 000
EACH 0. 000 0. 00
1, 241. 00000 20. 000 24,820.00
0330 614-72886 *Intersection Detection System (Camnera) 4.000 4.000
EACH 0. 000 0. 00

7,450. 00000 4. 000 29, 800. 00



CONTI D: C21208 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 8

PCN: 21208-BI D ESTI MATE RUN 10/ 23/ 2020
PRQJECT: STA0831- 120 ESTI MATE NO. 0007 13:22: 19
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0335 614-84000 *Traffic Signal Pedestal Pole Steel 0. 000 0. 000
EACH 0. 000 0.00
2,091. 00000 0. 000 0. 00
0340 625-00001 *Construction Surveying (Hourly) 57. 500 57. 500
HOUR 0. 000 0. 00
180. 00000 57.500 10, 350. 00
0345 626- 00000 *Mobi | i zati on 1.000 0.901
LS 0. 099 36, 877. 50
372, 500. 00000 1. 000 372,500. 00
0350 626-01114  *Public Information Managenent (Tier V) 173. 000 173. 000
DAY 0. 000 0. 00
73. 80000 173. 000 12,767. 40
0355 627-00008  *Modified Epoxy Pavenment Marking 175. 000 175. 000
GAL 0. 000 0.00
97.10000 175. 000 16, 992. 50
0360 627-00013 *Pavement Marking Paint (H gh Build) 471. 240 471. 240
GAL 0. 000 0. 00
40. 90000 471. 240 19, 273.72
0365 627-01010 *Preformed Plastic Pavement Marking (Type |)(Inlaid) 2,197. 000 2,197. 000
SF 0. 000 0.00
15. 30000 2,197.000 33, 614. 10
0370 627-30405  *Preformed Thernopl astic Pavenent Marking 500. 000 500. 000
(Wrd- Symbol )
SF 0. 000 0. 00
20. 40000 500. 000 10, 200. 00
0375 627-30410 *Preformed Thernopl astic Pavenent Marking (Xwal k- St op 5, 704. 000 5, 704. 000
Li ne
) SF 0. 000 0.00
10. 20000 5, 704. 000 58, 180. 80
0380 630-00000 *Fl aggi ng 576. 250 576. 250
HOUR 0. 000 0. 00
32.90000 576. 250 18, 958. 63
0385 630-00003  *Uniformed Traffic Control 663. 000 663. 000
HOUR 0. 000 0. 00

87.30000 663. 000 57, 879. 90



CONTI D: C21208 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 9

PCN: 21208-BI D ESTI MATE RUN 10/ 23/ 2020
PRQJECT: STA0831- 120 ESTI MATE NO. 0007 13:22: 19
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0390 630- 00004 *Traffic Control Vehicle 3. 000 2.700
EACH 0. 300 1, 386. 30
4,621. 00000 3. 000 13, 863. 00
0395 630- 00007 *Traffic Control Inspection 92. 000 92. 000
DAY 0. 000 0. 00
210. 00000 92. 000 19, 320. 00
0400 630-00012 *Traffic Control Management 79. 000 79. 000
DAY 0. 000 0. 00
1, 438. 00000 79. 000 113, 602. 00
0405 630-80335 *Barricade (Type 3 MA) (Tenporary) 19. 000 17.100
EACH 1.900 190. 00
100. 00000 19. 000 1, 900. 00
0410 630-80341 *Construction Traffic Sign (Panel Size A) 105. 000 94. 500
EACH 10. 500 1, 050. 00
100. 00000 105. 000 10, 500. 00
0415 630-80342 *Construction Traffic Sign (Panel Size B) 146. 000 131. 400
EACH 14. 600 1, 460. 00
100. 00000 146. 000 14, 600. 00
0420 630-80343 *Construction Traffic Sign (Panel Size C) 38. 000 34. 200
EACH 3. 800 380. 00
100. 00000 38. 000 3, 800. 00
0425 630- 80355 *Portabl e Message Sign Panel 4. 000 1. 800
EACH 0. 200 1, 026. 80
5, 134. 00000 2.000 10, 268. 00
0430 630-80358 *Advance Warning Flashing or Sequencing Arrow Panel (C 5. 000 4.500
Type
ype) EACH 0.500 1,027.00
2, 054. 00000 5. 000 10, 270. 00
0435 630-80360  *Drum Channeli zi ng Device 100. 000 77.400
EACH 8. 600 441. 18
51. 30000 86. 000 4,411.80
0440 630-80380 *Traffic Cone 550. 000 495. 000
EACH 55. 000 566. 50

10. 30000 550. 000 5, 665. 00



CONTI D C21208 COLORADO DEPARTMENT OF TRANSPORTATI ON
PCN: 21208-BI D
PRQIECT STA0831- 120 ESTI MATE NO 0007
CURRENT
REF | TEM | TEM QUANTI TY/
NO. NO. DESCRI PTI ON UNITS
,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,, WTPRICE L _______.
CAT NO0200 ROADWAY
0445 630-80393 *Stackabl e Vertical Panels 96. 000
EACH
41. 10000
0450 632-00000 Night Wrk Lighting 1. 000
LS
51, 520. 00000
0455 700- 70010 F/ A M nor Contract Revisions 0. 000
F A
1. 00000
0460 700-70012 F/ A Asphalt Pavenent |ncentive 8, 009. 120
FA
1. 00000
0465 700- 70016 F/ A Fuel Cost Adjustment -1,098. 190
F A
1. 00000
0470 700-70018 F/ A Roadway Snpot hness | ncentive 17, 552. 940
FA
1. 00000
0475 700- 70019 F/ A Asphalt Cenent Cost Adj ustnent -49, 616. 530
F A
1. 00000
0480 700-70023 F/ A On- The-Job Trai nee 216. 000
FA
1. 00000
0485 700- 70031 F/ A Interim Surface Repair 0. 000
F A
1. 00000
0490 700-70060 F/ A Adjust Adjust Uilities 0. 000
FA
1. 00000
0495 700-70111 Project First Program 0. 000
F A

1. 00000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

86. 400
9. 600
96. 000

1. 000
0. 000
1.000

0. 000
0. 000
0. 000

8, 009. 120
0. 000

8, 009. 120

-1,098. 190
0. 000

-1,098. 190

17, 552
0. 000

940

17, 552. 940

-49,616. 530
0. 000

-49, 616. 530

. 000
0. 000
. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000
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ESTI MATE RUN 10/ 23/ 2020

394.

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

13:22:19

AMOUNT

3,945

51, 520

8, 009

-1,098.

17,552

-49, 616

216

60

00

.00

12

19

94

53

00

.00

.00

.00



CONTI D: C21208 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 11

PCN: 21208-BI D ESTI MATE RUN 10/ 23/ 2020
PRQJECT: STA0831- 120 ESTI MATE NO. 0007 13:22: 19
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0500 700-70310 F/ A Landscapi ng 1, 470. 830 1, 470. 830
FA 0. 000 0.00
1. 00000 1,470. 830 1, 470. 83
0505 700- 70380 F/ A Erosion Control 0. 000 0. 000
F A 0. 000 0. 00
1. 00000 0. 000 0. 00
0510 700-70589 F/A Environnental Health & Safety Managenent 0. 000 0. 000
FA 0. 000 0.00
1. 00000 0. 000 0. 00
0515 700- 70594 F/ A DRB Standing Conmittee 0. 000 0. 000
F A 0. 000 0. 00
1. 00000 0. 000 0. 00

CAT 0200 CURRENT AMI $ 3,395,413.09 $ 44,799.84 $ 3,384, 426. 89
CAT NO0400 CONSTRUCTI ON ENG NEERI NG BI D | TEMS

0520 620- 00002 Field Ofice (Cass 2) 1. 000 1. 000
EACH 0. 000 0.00
65, 000. 00000 1. 000 65, 000. 00
0525 620-00012 Field Laboratory (Cl ass 2) 1. 000 1. 000
EACH 0. 000 0. 00
55, 000. 00000 1. 000 55, 000. 00
0530 620-00020 Sanitary Facility 2.000 2.000
EACH 0. 000 0.00
5, 469. 00000 2.000 10, 938. 00
CAT 0400 CURRENT AMI ¢  130,938.00% 0.00% 130, 938.00

PRQJECT TOTAL CURRENT AMI $ 3,526, 351.09 $ 44,799.84 % 3,515, 364. 89



